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Draft Modification No. 05 

Bid Item No. 1, 2, and 6 – Concrete Made by Volumetric Batching 
 
Add the attached Specification Section 03301 CAST-IN-PLACE CONCRETE USING 
VOLUMETRIC MIXERS to Volume 2 of the Project Specifications for Visitor Center and Volume 4 
of the Project Specifications for Rehabilitation of Inn & Avvex.  The volumetric batching represents 
an alternative method of supplying concrete for the projects.   
 
             NO COST                                                                   $0.00 
 
New Bid Item No. 13 – East Wing Shoring 
(RFP No. PI-01) 
 
This bid item represents an equitable adjustment for differing site conditions encountered at the 
existing East Wing of the Inn.  Supply and install the necessary temporary supplemental wood 
framing at the exterior and interior corridor walls to act as shoring at the basement and first floor 
levels of the East Wing of the Inn.   
 
The balloon framing discovered during demolition requires temporary supplemental wood framing, 
at exterior and interior corridor walls to act as shoring at the basement and first floor levels of the 
East Wing of the Inn, to allow for the supporting and lifting of that portion of the structure as noted 
in the contract.   
 
Payment shall be made on a lump sum price basis. 
 
             ADD                                                                   $42,290.70 
                                                     
New Bid Item No. 14 – Lobby Ceiling 
(RFP No. PI-05) 
 
Remove the existing ceiling finish at Desk Lobby Room 348 between Gridlines E and E.8 and 
Gridlines 12 and 13.  Also remove a 3’-0” section of wall immediately below this area of ceiling and 
along Gridline E.8 between Gridlines 13 and 15.  After structural deficiencies have been corrected, 
repair this area of ceiling and wall to original finish condition. 
 
Payment shall be made on a lump sum price basis. 
 
                ADD                                 $6,487.01 
 
New Bid Item No. 15 – Fire Sprinkler Leak 
(RFP No. PI-11) 
 
Provide for disassembly, replacement and reinstallation of components as required to repair the leak 
identified in RFI-35 (room 307 of the Annex).  During implementation, provide for inspection and 
evaluation of system for possible determination of additional future work required. 

 
Payment shall be made on a lump sum price basis. 
 
         ADD                                                                   $1,152.46 
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New Bid Item No. 16 – East Wing Floor – Ceiling Framing 
(RFP No. PI-12Rev) 
 
This item represents an equitable adjustment for work performed in accordance with the Contracting 
Officer’s Directive No. PI -02 (RFP No. PI-12rev).   
 
Remove existing wood floor/ceiling framing under second floor wall lines, and replace with steel and 
wood framing members in the floor/ceiling assembly and in the associated bearing walls.  See 
attached Sketches for SI-02: SK-1, SK-2, SK-3, SK-4, SK-5, SK-6, SK-7, and SK-8. 

 
Payment shall be made on a lump sum price basis. 
 
                     ADD                                                                   $353,995.04 
 
New Bid Item No. 17 – East Wing Structural Issues 
(RFP No. PI-14) 
 
This item represents an equitable adjustment for work performed in accordance with the Contracting 
Officer’s Directive No. PI-03 (RFP No. PI-14).  
 

• The attached Scope of Work List (Provided as an attachment to RFP No. PI-14) 
• Condition Key Plans 1 through 5 (Note:  Not all numbers relate to RFP No. PI-14) 
• Photographs dated September 23, 2006: Pages 1 through 21 (Note:  Not all photographs relate 

to RFP No. PI-14) 
 
Payment shall be made on a lump sum price basis. 
 
                 ADD                                                                   $147,768.16 
 
New Bid Item No. 18 – East Wing Corridor Ceiling 
(RFP No. PI-18) 
 
1) Work as shown in the attached drawings: SI-06: SK-01. 
 
2) Work includes:  
 

a) Remove existing construction that conflicts with indicated work. 
b) Along and between CL-14.1 and CL-14.9, between CL- F to CL-H, at each existing roof 

rafter, provide: 
i) New ceiling joist. 
ii) New diagonal and lateral framing members 

c) Miscellaneous blocking and metal connections and fasteners as shown. 
 

Payment shall be made on a lump sum price basis. 
 
                  ADD                                                                   $45,553.27 
 
New Bid Item No. 19 – VC Type “D” Footings 
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(RFP No. VC-08) 
 
Add two Type “D” concrete footings for columns at grid lines P3 and P4.  See Footing Schedule on 
Sub sheet No. S5.01 of the contract drawings for size and reinforcing requirements. 
 
Payment shall be made on a lump sum price basis. 
 
               ADD                                                                   $3,328.66 
 
 
Except as modified above, all work shall be performed in accordance with the provisions of the 
contract where applicable as determined by the Contracting Officer or as otherwise directed by the 
Contracting Officer. 
 
Compensation will be made for the additional work;  contract bid schedule is modified as follows: 
 

Item 
No. 

Orig.  
Est. 

Quant. 

Revised 
Est. 

Quant. 

Item 
Description 

Original 
Unit 
Price 

Revised 
Unit 
Price 

Original 
Amount 

Amt. of 
Increase or 
(Decrease) 

Revised  
Amount 

*1, 2 
& 6 

- - Concrete Made 
by Volumetric 
Batching 

- - -0- $0.00 $0.00

**13 - LS East Wing 
Shoring 

- LS -0- $42,290.70 $42,290.70

**14 - LS Lobby Ceiling - LS -0- $6,487.01 $6,487.01
**15 - LS Fire Sprinkler 

Leak 
- LS -0- $1,152.46 $1,152.46

**16 - LS East Wing 
Floor/Ceiling 
Framing 

- LS -0- $353,995.04 $353,995.04

**17 - LS East Wing 
Structural Issues 

- LS -0- $147,768.16 $147,768.16

**18 - LS East Wing 
Corridor Ceiling 

- LS -0- $45,553.27 $45,553.27

**19 - LS VC Type “D” 
Footings 

- LS -0- $3,328.66 $3,328.66

 
TOTAL = $600,575.30 

* Indicates previously revised item, Modification No. 2 – 4. 
** Indicates new schedule item. 
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This Modification No. 5 results in an increase of $600,575.30 in the contract amount.  The revised amount 
follows: 

  Contract  
Amount 

 

 Original Contract Amount  $34,700,000.00  

 Modification No. 1 [Increase]    $155,955.00  

 Modification No. 2 [No Cost]  $0  

 Modification No. 3 [No Cost]  $0  

 Modification No. 4 [Increase] $764,494.00  

 Modification No. 5 [Increase] $600,575.30  

    

    

 Revised Contract Amount  $36,221,024.30  

 
No additional contract time will be allowed as a result of the extra work involved and the contract 
completion date remains April 1, 2008 (Inn) and August 1, 2008 (Visitor Center). 
 
The foregoing Modification No. 5 is satisfactory and is hereby accepted.  In accepting this 
Modification No. 5, the contractor acknowledges that he has no unsatisfied claims against the 
Government arising out of or resulting from this modification, and the contractor hereby releases and 
discharges the Government from any and all claims or demands whatsoever arising out of or resulting 
from this modification.  


